



MASENO UNIVERSITY
UNIVERSITY EXAMINATIONS 2013/2014

**FIRST YEAR SECOND SEMESTER EXAMINATIONS FOR THE
DEGREE OF MASTER OF SCIENCE IN AGRICULTURAL
ECONOMICS & MASTER OF SCIENCE IN AGRIBUSINESS
MANAGEMENT
(HOMA BAY CAMPUS)**

**AAB 873: PROJECT PLANNING MANAGEMENT AND
EVALUATION**

Date: 13th April, 2014

Time: 9.00 - 12.00 noon

INSTRUCTIONS:

- Answer ALL questions.



UNIVERSITY EXAMINATION
2013/2014 ACADEMIC YEAR MAIN EXAMINATIONS
FOR THE DEGREE OF MASTER OF SCIENCE IN AGRICULTURAL

ARE 873E: PROJECT PLANNING, MANAGEMENT AND EVALUATION

TIME 3 HOURS

INSTRUCTIONS Answer ALL Questions

1.
 - a. Describe the key features of implementation in focused and result based monitoring as advanced by the world bank. **(12 MARKS)**
 - b. Discuss the features of the best practices that are recommended for developing institutional Monitoring & Evaluation arrangement for agricultural institutions. **(8 MARKS)**

2.
 - a. If you fail to plan you are planning to fail. Discuss this statement with regard to planning development projects in Kenya **(12 MARKS)**
 - b. Using suitable illustrations and examples, discuss the main barriers to planning of development projects in Kenya. **(8 MARKS)**

3.
 - a. Identify and describe the main tools used in the identification of community needs. **(10 MARKS)**
 - b. Identify and describe the types of assets that are required for capacity assessment in rural community **(10 MARKS)**

4. In the development of a community dam project to provide the nearby city with water, it was decided that villagers views be sought on how their livelihood may be affected.
 - a. Identify and classify the different stakeholder participation **(10 MARKS)**
 - b. What are the likely results of stakeholder participation in the water project **(10 MARKS)**

5.
 - a. All development work should be based on accurate, reliable and sufficient information. Discuss this statement **(15 MARKS)**
 - b. Identify and describe the factors that researchers should consider when trying to identify new stakeholders in a development project **(5 MARKS)**