



MASENO UNIVERSITY
UNIVERSITY EXAMINATIONS 2015/2016

**SECOND YEAR SECOND SEMESTER EXAMINATION FOR THE
DEGREE OF BACHELOR OF BACHELOR OF ARTS IN TEXTILE AND
APPAREL DESIGN WITH INFORMATION TECHNOLOGY**

MAIN CAMPUS

ADI 202: COST PLANNING AND CONTROL

Date: 20th April, 2016

Time: 8.30 - 10.30am

INSTRUCTIONS:

- **Answer ALL Questions in Section A and TWO in Section B**



SECTION A-40MARKS

Answer ALL questions from section

1. Define the following terms:
 - a) Tendering (1mk)
 - b) Budgeting (1mk)
 - c) Schedule (1mk)
 - d) Specification (1mk)
2. a) Differentiate between cost planning and cost control. (2mks)
- b) Name **three (3)** sources of material cost information. (3mks)
- c) Provide **four (4)** importance of cost estimation and budgeting in interior projects. (4mks)
3. a) Describe **three (3)** factors considered when pricing interior design services. (6mks)
- b) Suggest the documents needed for one to effectively plan and estimate a budget for an interior design project. (6mks)
4. State and explain **three (3)** types of bidding used to source for interior project services and materials. (6mks)
5. a) List and describe **three** methods used to estimate costs for interior projects. (5mks)
- b) Briefly describe **two** types of material specifications in project. (4mks)

SECTION B (30 MARKS)

INSTRUCTIONS: Attempt any TWO questions.

6 Mary is planning and budgeting for an interior project her Auntie is about to let her do. She is not aware that it requires certain skills apart from enthusiasm. Explain to Mary the necessary skills required for her to do a successful project budget and management.

(15mks)

7 Resto University has advertised tenders to renovate interiors of students' hostels. Explore possible steps that the university will go through when soliciting for bids towards the renovations.

(15mks)

8 Draw out a summarised Project schedule, capturing the major renovation activities that will take place during students' hostel renovation exercise.

(15mks)