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Instructions:
1. Answer all questions in Section A and any other 2 questions in Section B
2. Candidates are advised not to write on the question paper

3. Candidates must hand in their answer booklets to the invigilator while in the examination room
Section A: Answer all the questions in this section

1. a) Define monitoring (1mark)

b) Define Evaluation (1mark)

c) What is the difference between objectives and planning  (1mark)

2. When monitoring   community health projects, identify any three things to monitor  (3marks)

3. Monitoring is very importance in a project planning and implementation, it is like watching where you are going   as you go along and ensure that you are on the right track. Highlight any three importance of it. (3marks)

4.  Identify any three process of evaluation in project (3marks)

5. Time, cost, and performance are element of project planning. Identify any three control steps used for measuring and evaluating performance (3marks)

6. Enumerate three useful  reports generated during decision making stages of project (3marks)

7. Highlight three linked components that normally create performance description  (3marks)

8. Managerial problems are one of the bottlenecks of project success.  Highlight three  areas which it affects (3marks)

9.  Communication is a tool in management of health project. Highlight any three  usefulness (3marks)

10. Highlight three  aims of community health programmers(3marks)

 Section B: Answer only two questions in this section.
1. i)Discuss five bottleneck of project success in health care( 8 marks)

      ii)Discuss any five steps in cybernetic control processes in the project. (15ma 
2. i) Discuss any five main aspects  of intervention in which evaluation should help to draw conclusions   about.  (7marks)
      ii) Discuss five importance of communication in healthcare projects (8 marks)
3. Discuss any five reasons why knowledge in monitoring and evaluation is important for our study  (15marks)
